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Bill Adams —

EPA Region X
1200 Sixth Avenue
Seattle, WA 98101

Dear Mr. Adams:

We hereby request a 30 day extension for submission of the
Pier 91 Phase II Hydrogeologic Investigation report required
by the Section 3013 agreed Order issued to Chempro.

The schedule in the November, 1988 "Proposal for Monitoring,
Analyses, and Testing" indicates the Phase II report is to be
submitted by April 24, 1989. We request an extension to May
24, 1989. This extension is needed for Chempro and its
contractor, Sweet Edwards/EMCON, to complete data evaluation,
analysis and reporting upon receipt of the second round of
well sampling results. The second round of sampling was
completed March 8, 1989 and to date these results have not
been received from the laboratory. Modifications which you
approved in the test boring and well drilling caused delays in
the sampling schedule.

Please advise me immediately of your decision in this request.
If you have any questions please call me at 223-0500.

Sincerely,

=

Peter K. Ressler
Compliance Manager
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D. F. Stefani
Dennis Goldman, SE/E 3012654
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